
Row Activity ID Name Template Template Date Start Finish

Group_1: 0 Increment/Launch 3/22/06 9/13/06

1 REF2.060 Increment 13 3/22/06 9/13/06

2 REF1.01400 12 Soyuz Launch 3/22/06 3/22/06

Group_1: 0. Earned Value Milestones 5/27/05 5/27/05

4 EVR0050.08970 HRF TBD (12S) Verification Prep L-13 8/27/04 5/27/05 5/27/05

5 EVR0070.08970 HRF TBD (12S) LPA/CoFR Prep L-5 4/27/05 5/27/05 5/27/05

Group_1: 1. Project Milestones 5/27/05 5/27/05

7 501A-002.08970 HRF TBD (12S) PDR L-36 3/22/03 5/27/05 5/27/05

8 501A-010.08970 HRF TBD (12S) CDR L-24 3/22/04 5/27/05 5/27/05

Group_1: 2. Safety 11/11/05 11/11/05

10 501B-031.08970 HRF TBD (12S) Phase lll FSR DP Ph lll FSR
-45 days

4/6/05 11/11/05 11/11/05

11 501B-032.08970 HRF TBD (12S) Phase lll FSR L-10 5/21/05 11/11/05 11/11/05

Group_1: 3. CoFR 2/8/06 2/8/06

13 RPRO.0030.08970 HRF TBD (12S) CoFR Endorsements Due L-6 weeks 2/8/06 2/8/06 2/8/06

Group_1: 4. Research & Mission Integration 5/27/05 5/27/05

15 501A-001.08970 HRF TBD (12S) Export Control Letter L-36 3/22/03 5/27/05 5/27/05

16 501B-001.08970 HRF TBD (12S) Questionnaire I-18 9/20/04 5/27/05 5/27/05

Group_1: 5. Payload Engineering Integration 12/22/05 12/29/05

18 HRF.12S.0010 HRF TBD (12S) Verification Data (Non-Express, Stage
Analysis, (SSP L-7.5m)

L-3 12/22/05 12/22/05 12/22/05

19 HRF.12S.0020 HRF TBD (12S) Re-Verification Memo (SSP L-3.5m) L-3 12/22/05 12/22/05 12/22/05

20 HRF.12S.0030 HRF TBD (12S) CoC Submittal (SSP L-3.5m) L-2.75 12/29/05 12/29/05 12/29/05

Group_1: 9. Russian Integration 11/4/05 2/1/06

22 RPRO.0060.08970 HRF TBD (12S) TDS 1 L-4.5 11/4/05 11/4/05 11/4/05
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Row Activity ID Name Template Template Date Start Finish

23 RPRO.0070.08970 HRF TBD (12S) TDS 2 L-3 12/20/05 12/20/05 12/20/05

24 RPRO.0080.08970 HRF TBD (12S) TDS 3 L-7 weeks 2/1/06 2/1/06 2/1/06

25 RPRO.0090.08970 HRF TBD (12S) ECW L-4.5 11/4/05 11/4/05 11/4/05

26 RPRO.0100.08970 HRF TBD (12S) DUC L-4.5 11/4/05 11/4/05 11/4/05

27 RPRO.0110.08970 HRF TBD (12S) Passport L-12
weeks

12/28/05 12/28/05 12/28/05

28 HRF.12S.0040 HRF TBD (12S) Hardware Accountability Matrix
Review (HAMR) (OC Product) Initial Review

11/11/05 11/11/05

29 HRF.12S.0050 HRF TBD (12S) Hardware Accountability Matrix
Review (HAMR) (OC Product) Final Close Review

11/11/05 11/11/05

30 HRF.12S.0060 HRF TBD (12S) Flight Hardware Delivered On-Dock @
JSC

11/11/05 11/11/05

31 HRF.12S.0070 HRF TBD (12S) Bench Review 11/11/05 11/11/05

32 HRF.12S.0080 HRF TBD (12S) Hardware Verification Review (HVR) 11/11/05 11/11/05
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Row Activity ID Name Template Template Date Start Finish

Group_1: 0 Increment/Launch 3/22/06 9/13/06

1 REF2.060 Increment 13 3/22/06 9/13/06

2 REF1.01500 21 Progress Launch 4/10/06 4/10/06

Group_1: 0. Earned Value Milestones 11/29/05 11/29/05

4 EVR0050.09010 HRF TBD (21P) Verification Prep L-13 3/29/05 11/29/05 11/29/05

5 EVR0070.09010 HRF TBD (21P) LPA/CoFR Prep L-5 11/29/05 11/29/05 11/29/05

Group_1: 1. Project Milestones 10/28/05 11/29/05

7 501A-002.09010 HRF TBD (21P) PDR L-36 4/29/03 10/28/05 10/28/05

8 501A-010.09010 HRF TBD (21P) CDR L-24 4/29/04 11/29/05 11/29/05

Group_1: 2. Safety 11/29/05 11/29/05

10 501B-031.09010 HRF TBD (21P) Phase lll FSR DP Ph lll FSR
-45 days

5/14/05 11/29/05 11/29/05

11 501B-032.09010 HRF TBD (21P) Phase lll FSR L-10 6/28/05 11/29/05 11/29/05

Group_1: 3. CoFR 12/22/05 1/7/06

13 501B-078.09010 HRF TBD (21P) LPA Input L-12
weeks

12/22/05 12/22/05 12/22/05

14 RPRO.0030.09010 HRF TBD (21P) CoFR Endorsements Due L-6 weeks 1/7/06 1/7/06 1/7/06

Group_1: 4. Research & Mission Integration 5/27/05 11/29/05

16 501B-001.09010 HRF TBD (21P) Questionnaire I-18 9/20/04 11/29/05 11/29/05

17 501A-001.09010 HRF TBD (21P) Export Control Letter L-36 4/29/03 5/27/05 5/27/05

Group_1: 5. Payload Engineering Integration 11/29/05 11/29/05

19 HRF.21P.0080 HRF TBD (21P) Verification Data (Non-Express, Stage
Analysis, (SSP L-7.5m)

L-3 1/29/06 11/29/05 11/29/05

20 HRF.21P.0090 HRF TBD (21P) Re-Verification Memo (SSP L-3.5m) L-3 1/29/06 11/29/05 11/29/05

21 HRF.21P.0100 HRF TBD (21P) CoC Submittal (SSP L-3.5m) L-2.75 2/6/06 11/29/05 11/29/05

Group_1: 9. Russian Integration 11/7/05 12/29/05
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Row Activity ID Name Template Template Date Start Finish

23 RPRO.0060.09010 HRF TBD (21P) TDS 1 L-4.5 11/7/05 11/7/05 11/7/05

24 RPRO.0070.09010 HRF TBD (21P) TDS 2 L-3 11/22/05 11/22/05 11/22/05

25 RPRO.0080.09010 HRF TBD (21P) TDS 3 L-7 weeks 12/29/05 12/29/05 12/29/05

26 RPRO.0090.09010 HRF TBD (21P) ECW L-4.5 12/12/05 12/12/05 12/12/05

27 RPRO.0100.09010 HRF TBD (21P) DUC L-4.5 12/12/05 12/12/05 12/12/05

28 RPRO.0110.09010 HRF TBD (21P) Passport L-12
weeks

12/22/05 12/22/05 12/22/05

29 HRF.21P.0040 HRF TBD (21P) Hardware Accountability Matrix
Review (HAMR) (OC Product) Initial Review

11/29/05 11/29/05

30 HRF.21P.0050 HRF TBD (21P) Hardware Accountability Matrix
Review (HAMR) (OC Product) Final Close Review

11/29/05 11/29/05

31 HRF.21P.0060 HRF TBD (21P) Flight Hardware Delivered On-Dock @
JSC

11/29/05 11/29/05

32 HRF.21P.0070 HRF TBD (21P) Bench Review 11/29/05 11/29/05

33 HRF.21P.0020 HRF TBD (21P) Hardware Verification Review (HVR) 11/29/05 11/29/05
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Line No. Activity ID Name Template Template Date Start Finish

Group_1: 0 Increment/Launch 3/22/06 9/12/06

1 REF2.060 Increment 13 3/22/06 9/12/06

2 REF1.00900 ULF1.1 Launch 5/3/06 5/3/06

Group_1: 0. Earned Value Milestones 7/10/03 4/4/05

4 EV0020.06800 HRF (ULF1.1) Status Post PDR L-30 3/9/03 4/4/05 4/4/05

5 EV0035.06800 HRF: (ULF1.1) PIA Initial Submit for IPIC Review L-24 5/3/04 7/10/03 7/10/03

6 EV.HRF.ULF1.1.0 HRF: (ULF1.1) Verification Prep L-13 4/3/05 10/15/04 10/15/04

7 EV.HRF.ULF1.1.0 HRF: (ULF1.1) H/W Delivery Review L-8 9/3/05 11/10/04 11/10/04

8 EV.HRF.ULF1.1.0 HRF: (ULF1.1) LPA CoFR Prep L-5 12/3/05 2/10/05 2/10/05

Group_1: 1. Project Milestones 6/25/04 6/25/04

10 HRF.ULF1.1.005 HRF: (ULF1.1) CDR (Completed): Cooling
Stowage Drawer, GDS, PFM/PAM, Rack 2,
Refirgerated Centrifuge, SLAMMD, Workstation 2,
GASMAP, Ultrasound

L-24 5/3/04 6/25/04 6/25/04

Group_1: 2. Safety 2/10/05 3/10/05

12 HRF.ULF1.1.005 HRF: (ULF1.1) FSR Flight Safety Reviews
(Completed): Cooling Stowage Drawer, GDS,
PFM/PAM, Rack 2, Refirgerated Centrifuge,
SLAMMD, Workstation 2, GASMAP, Ultrasound

L-7 10/3/05 3/10/05 3/10/05

13 HRF.ULF1.1.005 HRF: (ULF1.1) GSR Ground Safety Reviews:
Cooling Stowage Drawer, GDS, PFM/PAM, Rack 2,
Refirgerated Centrifuge, SLAMMD, Workstation 2,
GASMAP, Ultrasound

L-7 10/3/05 2/10/05 2/10/05

Group_1: 3. CoFR 4/22/05 7/26/05

15 HRF.501B-078.00 HRF: (ULF1.1) LPA Input L-12 weeks 2/3/06 4/22/05 4/22/05

16 501B-085.06800 HRF (ULF1.1) CoFR Endorsements L-6 weeks 3/15/06 7/26/05 7/26/05

Group_1: 4. Research & Mission Integration 9/6/03 3/9/05

18 HRF.501A-001.00 HRF: (ULF1.1) Export Control Letter I-36 3/22/03 9/6/03 9/6/03

19 HRF.502A-007.00 HRF: (ULF1.1) Export Control Letter Concurrence L-35 (P,A)
L-23 (SS)
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Line No. Activity ID Name Template Template Date Start Finish

20 HRF.501B-001.00 HRF: (ULF1.1) Questionnaire I-18 9/22/04 4/4/04 4/4/04

21 HRF.501B-066.00 HRF: (ULF1.1) Manifest and Stowage DS (U/D) -
MPLM/SpaceHab Barcode & S/N Data

L-5 (P,s,A) 12/3/05 3/9/05 3/9/05

22 HRF.501B-068.00 HRF: (ULF1.1) Manifest and Stowage DS (U/D) -
Middeck Subkit Data

L-5 (P,s,A) 12/3/05 2/14/05 2/14/05

Group_1: 5. Payload Engineering Integration 3/7/03 2/24/05

24 HRF.503-004.007 HRF: (ULF1.1) HFIT Final Hardware Evaluation L-9 (P,s,SS) 8/3/05 3/7/03 3/7/03

25 HRF.501B-044.00 HRF: (ULF1.1) P/L Exceptions L-7.5 9/15/05 7/20/04 7/20/04

26 HRF.501B-045.00 HRF: (ULF1.1) P/L Verification Data (Stage
Analysis)

L-7.5 (P,s,A) 9/15/05 2/24/05 2/24/05

27 HRF.501B-028.00 HRF: (ULF1.1) Drawing DS - Stowage Hardware
Dwgs and Installed P/L Dwgs

L-11 (P,A,s) 6/3/05 7/4/03 7/4/03

28 HRF.501A-018.00 HRF: (ULF1.1) Drawing DS - Crew Interface Label
Dwgs (Pre-released) OpNom Eval

I-18 9/22/04 9/4/03 9/4/03

29 HRF.503-001.007 HRF: (ULF1.1) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (P)

I-17.5 10/6/04 9/20/03 9/20/03

30 HRF.503-005.007 HRF: (ULF1.1) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (F)

I-7.5 9/15/05 2/23/04 2/23/04

31 HRF.501B-057.00 HRF: (ULF1.1) Drawing DS - Schematics (B/L) L-6 (P,s,A) 11/3/05 1/30/05 1/30/05

Group_1: 7A. POIF Training 3/7/03 12/10/03

33 HRF.501A-017.00 HRF: (ULF1.1) TST Process I-16 11/22/04 3/7/03 7/6/03

34 HRF.501A-021.00 HRF: (ULF1.1) P/L Training DS I-18 9/22/04 9/4/03 9/4/03

35 HRF.505-004.007 HRF: (ULF1.1) P/L Training DS (B/L) I-12 (P) I-10
(s,SS,A)

3/22/05 12/10/03 12/10/03

36 HRF.501B-003.00 HRF: (ULF1.1) Start Reflight P/L Training I-16 (P) I-14
(s,SS,A)

11/22/04 8/10/03 8/10/03

Group_1: 7B. POIF Planning 10/10/03 6/24/04

38 HRF.501B-018.00 HRF: (ULF1.1) P/L Planning DS - Submit for Basic I-12 3/22/05 10/10/03 10/10/03

39 HRF.505-010.007 HRF: (ULF1.1) P/L Planning DS (B) I-8.75 7/2/05 1/17/04 1/17/04

40 HRF.501B-051.00 HRF: (ULF1.1) P/L Planning DS - Submit for Final I-6 9/22/05 4/9/04 4/9/04

41 HRF.505-019.007 HRF: (ULF1.1) P/L Planning DS (F) I-3.5 12/1/05 6/24/04 6/24/04
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Line No. Activity ID Name Template Template Date Start Finish

Group_1: 7C. POIF Procedures, Display & OP Nom 8/10/03 6/24/04

43 HRF.501A-019B. HRF: (ULF1.1) PPD DS:Initial Crew Displays I-18 11/22/04 9/4/03 9/4/03

44 HRF.501A-019A. HRF: (ULF1.1) PPD DS:Preliminary P/L Unique
OpNom

I-18 11/22/04 9/4/03 9/4/03

45 HRF.505-001.007 HRF: (ULF1.1) PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

11/22/04 8/11/03 8/11/03

46 HRF.505-002.007 HRF: (ULF1.1) PPD DS:Candidate Flight Crew
Displays (B/L)

I-16 (P,A)
I-14 (s,SS)

11/22/04 8/11/03 8/11/03

47 HRF.501B-002A. HRF: (ULF1.1) PPD DS:Manual Procedures I-16 (P,A)
I-14 (s,SS)

11/22/04 8/10/03 8/10/03

48 HRF.505-020.007 HRF: (ULF1.1) PPD DS:Manual Procedures (B/L) I-3.5 12/1/05 6/24/04 6/24/04

49 HRF.501B-002B. HRF: (ULF1.1) PPD DS:Procedure/Display Files
List

I-16 (P,A)
I-14 (s,SS)

11/22/04 8/10/03 8/10/03

50 HRF.501B-002G. HRF: (ULF1.1) PPD DS:MPV Links I-16 (P,A)
I-14 (s,SS)

11/22/04 8/10/03 8/10/03

51 HRF.501B-002H. HRF: (ULF1.1) PPD DS:Payload Messages I-16 (P,A)
I-14 (s,SS)

11/22/04 8/10/03 8/10/03

52 HRF.501B-064B. HRF: (ULF1.1) PPD DS:Procedure Hazard Control
List

I-5.5 10/6/05 4/24/04 4/24/04

Group_1: 8A0. KSC-Data Sets/Products 3/5/04 1/10/05

54 HRF.506-013.007 HRF: (ULF1.1) KSC SRDS (B/L) H/W O/D-3 11/25/04 3/5/04 3/5/04

55 HRF.501B-016.00 HRF: (ULF1.1) KSC TRDS ISS to P/L OMRS, File
10, Volume 2

L-12.5 4/16/05 3/5/04 3/5/04

56 HRF.501B-058.00 HRF: (ULF1.1) KSC TRDS Orbiter MDK to P/L
OMRS, File 2, Volume 2

L-6 11/3/05 1/10/05 1/10/05

57 HRF.501B-072.00 HRF: (ULF1.1) KSC TRDS TGHR Table L-4.5
(P,s,SS)

12/23/05 12/20/04 12/20/04

Group_1: 8C. KSC On Dock 3/16/05 7/15/05

59 HRF.501B-063A. HRF: (ULF1.1) P/L O/D @ SPPF (MPLM) L-4.5 to L-2 12/23/05 3/16/05 4/14/05

60 HRF.501B-062.00 HRF: (ULF1.1) H/W O/D @ JSC For Middeck
Bench Review

L-1.5 3/21/05 7/15/05 7/15/05

61 HRF.501B-070.00 HRF: (ULF1.1) P/L T/O (KSC) L-8d 4/29/06 3/23/05 3/23/05

62 HRF.ULF1.1.005 HRF: (ULF1.1) P/L T/O KSC #2 4/4/05 4/4/05

63 HRF.ULF1.1.005 HRF: (ULF1.1) P/L T/O KSC #3 4/22/05 4/22/05
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Row Activity ID Name Template Template Date Start Finish

Group_1: 0 Increment/Launch 3/22/06 9/13/06

1 REF2.060 Increment 13 3/22/06 9/13/06

2 REF1.01600 22 Progress Launch 6/30/06 6/30/06

Group_1: 0. Earned Value Milestones 11/11/05 11/11/05

4 EVR0050.09020 HRF TBD (22P) Verification Prep L-13 5/30/05 11/11/05 11/11/05

5 EVR0070.09020 HRF TBD (22P) LPA/CoFR Prep L-5 1/30/06 11/11/05 11/11/05

Group_1: 1. Project Milestones 10/28/05 11/11/05

7 501A-002.09020 HRF TBD (22P) PDR L-36 6/30/03 10/28/05 10/28/05

8 501A-010.09020 HRF TBD (22P) CDR L-24 6/30/04 11/11/05 11/11/05

Group_1: 2. Safety 11/11/05 11/11/05

10 501B-031.09020 HRF TBD (22P) Phase lll FSR DP Ph lll FSR
-45 days

7/15/05 11/11/05 11/11/05

11 501B-032.09020 HRF TBD (22P) Phase lll FSR L-10 8/29/05 11/11/05 11/11/05

Group_1: 3. CoFR 11/11/05 11/11/05

13 501B-078.09020 HRF TBD (22P) LPA Input L-12
weeks

5/12/06 11/11/05 11/11/05

14 RPRO.0030.09020 HRF TBD (22P) CoFR Endorsements Due L-6 weeks 6/15/05 11/11/05 11/11/05

Group_1: 4. Research & Mission Integration 11/11/05 11/11/05

16 501A-001.09020 HRF TBD (22P) Export Control Letter L-36 6/30/03 11/11/05 11/11/05

17 501B-001.09020 HRF TBD (22P) Questionnaire I-18 9/20/04 11/11/05 11/11/05

Group_1: 5. Payload Engineering Integration 3/19/06 3/26/06

19 HRF.22P.0080 HRF TBD (22P) Verification Data (Non-Express, Stage
Analysis, (SSP L-7.5m)

L-3 3/19/06 3/19/06 3/19/06

20 HRF.22P.0090 HRF TBD (22P) Re-Verification Memo (SSP L-3.5m) L-3 3/19/06 3/19/06 3/19/06

21 HRF.22P.0100 HRF TBD (22P) CoC Submittal (SSP L-3.5m) L-2.75 3/26/06 3/26/06 3/26/06

Group_1: 9. Russian Integration 9/28/05 5/18/06
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Row Activity ID Name Template Template Date Start Finish

23 RPRO.0060.09020 HRF TBD (22P) TDS 1 L-4.5 9/28/05 9/28/05 9/28/05

24 RPRO.0070.09020 HRF TBD (22P) TDS 2 L-3 5/18/06 5/18/06 5/18/06

25 RPRO.0080.09020 HRF TBD (22P) TDS 3 L-7 weeks 1/11/05 11/11/05 11/11/05

26 RPRO.0090.09020 HRF TBD (22P) ECW L-4.5 11/12/05 11/12/05 11/12/05

27 RPRO.0100.09020 HRF TBD (22P) DUC L-4.5 3/17/06 3/17/06 3/31/06

28 RPRO.0110.09020 HRF TBD (22P) Passport L-12
weeks

3/31/06 3/31/06 3/31/06

29 HRF.22P.0040 HRF TBD (22P) Hardware Accountability Matrix
Review (HAMR) (OC Product) Initial Review

5/27/05 11/11/05 11/11/05

30 HRF.22P.0050 HRF TBD (22P) Hardware Accountability Matrix
Review (HAMR) (OC Product) Final Close Review

5/27/05 11/11/05 11/11/05

31 HRF.22P.0060 HRF TBD (22P) Flight Hardware Delivered On-Dock @
JSC

5/27/05 11/11/05 11/11/05

32 HRF.22P.0070 HRF TBD (22P) Bench Review 5/27/05 11/11/05 11/11/05

33 HRF.22P.0020 HRF TBD (22P) Hardware Verification Review (HVR) 5/27/05 11/11/05 11/11/05

9/28

5/18

11/11

11/12

3/17 3/31

3/31

11/11

11/11

11/11

11/11

11/11
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Line No. Activity ID Name Template Template Date Start Finish

Group_1: 0 Increment/Launch 3/22/06 9/12/06

1 REF2.060 Increment 13 3/22/06 9/12/06

2 REF1.01000 12A Launch 7/15/06 7/15/06

Group_1: 0. Earned Value Milestones 2/2/05 7/18/05

4 EV0050.06720 HRF (12A) Verification Prep L-13 4/3/05 2/2/05 2/2/05

5 EV0060.06720 HRF (12A) H/W Delivery Review L-8 9/3/05 4/8/05 4/8/05

6 EV0070.06720 HRF (12A) LPA/CoFR Prep L-5 12/3/05 7/18/05 7/18/05

Group_1: 1. Project Milestones 2/2/05 2/3/05

8 501A-002.06720 HRF (12A) PDR L-36 5/3/03 2/2/05 2/2/05

9 501A-010.06720 HRF (12A) CDR Midodrine (Short) L-24 5/3/04 2/3/05 2/3/05

Group_1: 2. Safety 3/24/05 11/11/05

11 501B-031.06720 HRF (12A) Phase lll FSR DP Ph lll FSR
-45 days

5/17/05 4/21/05 4/21/05

12 HRF.12A.0010 HRF (12A) Phase lll FSR Reflight (Not Really Ph lll,
No New H/W)

L-10 4/16/05 11/11/05 11/11/05

13 501B-046.06720 HRF (12A) Phase lll GSR DP Ph lll GSR
-45 days

8/17/05 3/24/05 3/24/05

14 501B-047.06720 HRF (12A) Phase lll GSR L-7 10/1/05 11/11/05 11/11/05

Group_1: 3. CoFR 11/11/05 3/22/06

16 HRF.12A.0100 CoFR Letter Distribution 11/11/05 11/11/05

17 501B-078.06720 HRF (12A) LPA Input L-12 weeks 2/8/06 2/8/06 2/8/06

18 501B-085.06720 HRF (12A) CoFR Endorsements L-6 weeks 3/22/06 3/22/06 3/22/06

Group_1: 4. Research & Mission Integration 1/9/04 2/16/06

20 501A-001.06720 HRF (12A) Export Control Letter L-36 5/3/03 11/11/05 11/11/05

21 502A-007.06720 HRF (12A) Export Control Letter Concurrence L-35 (P,A)
L-23 (SS)

6/3/03 11/11/05 11/11/05

22 502A-008.06720 HRF (12A) PIA (B/L) L-25 6/3/04 2/9/05 2/9/05

3/22 9/12

7/15

2/2

4/8

7/18

2/2
 SWAB, Journals, Renal, Mobility p/p, Ep-Barr p/p, Latent, PMZ, Sleep Short)

2/3

4/21

11/11

3/24

11/11

11/11

2/8

3/22

11/11

11/11

2/9
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Line No. Activity ID Name Template Template Date Start Finish

23 502A-009.06720 HRF (12A) Hardware ICD (B/L) L-25 6/3/04 1/9/04 1/9/04

24 501B-001.06720 HRF (12A) Questionnaire I-18 9/20/04 9/30/04 9/30/04

25 HRF.12A.0020 HRF (12A) Manifest and Stowage DS (B/L) -
[RPWG,CEF]

L-14.75
(P,A,s)

12/16/05 2/2/05 2/2/05

26 HRF.12A.0030 HRF (12A) Manifest and Stowage DS  - [MR
Loader] (B/L)

L-5 (P,s,A) 12/16/05 12/16/05 12/16/05

27 HRF.12A.0040 HRF (12A) Manifest and Stowage DS (U/D) -
Middeck Bar Code & S/N Data, IMS [CEF] (B/L)

L-3 (P,s,A) 11/16/05 11/16/05 11/16/05

28 HRF.12A.0050 HRF (12A) Verification Acceptance Review (VAR)
(CoCs)

L-3.5 (P) 11/1/05 11/1/05 11/1/05

29 501B-082.06720 HRF (12A) EMC Data (Middeck) L-2.5 (P,SS) 2/16/06 2/16/06 2/16/06

30 501B-083.06720 HRF (12A) Acoustic Data (Middeck) L-2.5 (P,SS) 2/16/06 2/16/06 2/16/06

Group_1: 5. Payload Engineering Integration 4/22/04 1/16/06

32 501A-011.06720 HRF (12A) HFIT Hardware Eval (P) L-24 5/3/04 2/7/05 2/7/05

33 503-004.06720 HRF (12A) HFIT Final Hardware Evaluation L-9 (P,s,SS) 8/1/05 2/7/05 2/7/05

34 501B-044.06720 HRF (12A) P/L Exceptions L-7.5 9/16/05 11/11/05 11/11/05

35 501B-049.06720 HRF (12A) Drawing DS - Stowage Hardware Dwgs
and Installed P/L Dwgs (U/D)

L-7 (P,s,A) 10/1/05 11/11/05 11/11/05

36 501B-026.06720 HRF (12A) Drawing DS - On-Orbit Configuration
Drawings (P)

L-11 (P,A) 6/1/05 2/2/05 2/2/05

37 501B-054.06720 HRF (12A) Drawing DS - On-Orbit Configuration
Drawings (B/L)

L-6 (P,A) 10/31/05 2/2/05 2/2/05

38 501A-018.06720 HRF (12A) Drawing DS - Crew Interface Label
Dwgs (Pre-released) OpNom Eval

L-20 8/31/04 2/2/05 2/2/05

39 503-001.06720 HRF (12A) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (P)

L-19.5 9/15/04 4/22/04 4/22/04

40 501B-037.06720 HRF (12A) Drawing DS - Crew Interface Label
Dwgs (Released)

I-8 7/23/05 2/2/05 2/2/05

41 503-005.06720 HRF (12A) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (F)

I-7.5 8/5/05 2/10/05 2/10/05

42 501B-057.06720 HRF (12A) Drawing DS - Schematics (B/L) L-6 (P,s,A) 10/31/05 10/31/05 10/31/05

43 501B-027.06720 HRF (12A) Drawing DS - Assy and Installation
Dwgs (P)

L-11 (P,A) 6/1/05 4/12/05 4/12/05

44 501B-055.06720 HRF (12A) Drawing DS - Assy and Installation
Dwgs (B/L)

L-6 (P,A) 10/31/05 10/31/05 10/31/05

9/30

2/2
w/ATV+12A.1

12/16

11/16

11/1

2/16

2/16

2/7

2/7

11/11

11/11

2/2

2/2

2/2

4/22

2/2

2/10

10/31

4/12
Susan Houston

10/31

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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Line No. Activity ID Name Template Template Date Start Finish

45 501B-056.06720 HRF (12A) Drawing DS - Engineering Configuration
List (B/L)

L-6 (P,A) 10/31/05 10/31/05 10/31/05

46 501B-075.06720 HRF (12A) P/L Verification Data (CoCs) L-3.5 (P,s,A) 1/16/06 1/16/06 1/16/06

47 HRF.12A.0060 HRF (12A) Verification Data (Non-Express, Stage
Analysis, SSP L-7.5m)

 L-3 11/16/05 4/28/05 9/8/05

48 HRF.12A.0070 HRF (12A)  Re-Verification Memo (SSP L-3.5m) L-3 11/16/05 8/23/05 9/8/05

49 HRF.12A.0080 HRF (12A) CoC Submittal (SSP L-3.5m) L-2.75 8/23/05 9/15/05

Group_1: 6. Payload Software Integration 2/2/05 1/31/06

51 501B-025.06720 HRF (12A) PCS Display Requirements (I) L-11
(P,A,SS)

6/1/05 2/2/05 2/2/05

52 501B-006.06720 HRF (12A) C&DH DS (P) L-16
(P,A,SS)

1/1/05 3/30/05 3/30/05

53 504-002.06720 HRF (12A) Software ICD (P) L-12
(P,SS,A)

5/3/05 2/2/05 2/2/05

54 504-003.06720 HRF (12A) Software ICD (I) L-8 (P,SS,A) 8/31/05 4/7/05 4/7/05

55 504-006.06720 HRF (12A) Software ICD (F) L-3 (P,SS,A) 1/31/06 1/31/06 1/31/06

Group_1: 7A. POIF Training 1/25/05 12/20/05

57 501A-017.06720 HRF (12A) TST Process L-24 5/3/04 1/25/05 1/25/05

58 HRF.12A.0130 HRF (12A) TST Process L-24 7/15/05 2/2/05 2/2/05

59 501A-021.06720 HRF (12A) P/L Training DS L-18 10/31/04 2/2/05 2/2/05

60 501B-024.06720 HRF (12A) Payload Training Dry Run (PTDR) I-11 (P); I-9
(s,SS,A)

4/22/05 2/2/05 2/2/05

61 501B-030.06720 HRF (12A) Start New P/L Training I-10 (P); I-8
(s,SS,A)

5/22/05 2/2/05 2/2/05

62 HRF.12A.0110 HRF (12A) Start Reflight P/L Training (RC, RS,
PFS, SLAMMD, FOOT)

2/2/05 2/2/05

63 501B-077.06720 HRF (12A) Start JMST I-3 12/20/05 12/20/05 12/20/05

Group_1: 7B. POIF Planning 3/28/05 3/28/05

65 HRF.12A.0120 HRF (12A) P/L Planning DS I-6 3/28/05 3/28/05 3/28/05

Group_1: 7C. POIF Procedures, Display & OP Nom 2/2/05 3/3/06

67 501A-005A.06720 HRF (12A) PPD DS:Operations Concept (Optional) L-36 5/3/03 2/2/05 2/2/05

10/31
ECL

1/16

4/28 9/8

8/23 9/8

8/23 9/15

2/2

3/30

2/2

4/7

1/31

1/25
w/RC, RS, PFS, SLAMMD, FOOT

2/2
PEMS, ANITA, SLEEP

2/2
PDL

2/2
All Complete except PEMS-2, planned 04/18/05

2/2

2/2

12/20

3/28

2/2

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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Line No. Activity ID Name Template Template Date Start Finish

68 501A-005B.06720 HRF (12A) PPD DS:Operations Analysis Flows
(Optional)

L-36 5/3/03 2/2/05 2/2/05

69 501A-019B.06720 HRF (12A) PPD DS:Initial Crew Displays L-20 8/31/04 2/2/05 2/2/05

70 501A-019A.06720 HRF (12A) PPD DS:Preliminary P/L Unique
OpNom

L-20 8/31/04 2/2/05 2/2/05

71 501A-022A.06720 HRF (12A) PPD DS:ECR to Baseline P/L Unique
OpNom

L-17 12/1/04 2/2/05 2/2/05

72 505-001.06720 HRF (12A) PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

11/22/04 2/2/05 2/2/05

73 501A-022B.06720 HRF (12A) PPD DS:Candidate Flight Crew
Displays

L-17 12/1/04 2/2/05 2/2/05

74 505-002.06720 HRF (12A) PPD DS:Candidate Flight Crew
Displays (B/L)

I-16 (P,A)
I-14 (s,SS)

11/22/04 2/2/05 2/2/05

75 501B-002A.06720 HRF (12A) PPD DS:Manual Procedures I-16 (P,A)
I-14 (s,SS)

11/20/04 4/12/05 4/12/05

76 501B-002C.0672 HRF (12A) PPD DS:Reference Data I-16 (P,A)
I-14 (s,SS)

11/20/04 2/2/05 2/2/05

77 501B-002D.0672 HRF (12A) PPD DS:Validation Plan I-16 (P,A)
I-14 (s,SS)

11/20/04 2/2/05 2/2/05

78 501B-002G.0672 HRF (12A) PPD DS:MPV Links I-16 (P,A)
I-14 (s,SS)

11/20/04 2/2/05 2/2/05

79 501B-002H.0672 HRF (12A) PPD DS:Payload Messages I-16 (P,A)
I-14 (s,SS)

11/20/04 2/2/05 2/2/05

80 501B-022.06720 HRF (12A) PPD DS:Preliminary Ground Command
Procedures

L-12 5/3/05 2/2/05 2/2/05

81 501B-064B.06720 HRF (12A) PPD DS:Procedure Hazard Control List I-5.5 10/5/05 4/12/05 4/12/05

82 501B-084.06720 HRF (12A) PPD DS:Payload Automated
Procedures (Timeliner Files)

L-2 (P,s,SS) 3/3/06 3/3/06 3/3/06

83 501A-020.06720 HRF (12A) Usability Tests L-20 8/31/04 2/2/05 2/2/05

Group_1: 8A0. KSC Data Sets/Products 2/2/05 12/17/05

85 501B-092.06720 HRF (12A) KSC SRDS (P) H/W O/D-6 6/19/05 11/11/05 11/11/05

86 501B-016.06720 HRF (12A) KSC TRDS ISS to P/L OMRS, File 10,
Volume 2

L-12.5 4/18/05 2/2/05 2/2/05

87 501B-017.06720 HRF (12A) KSC TRDS Bay to P/L OMRS, File 2
Volume 2

L-12.5 (A) 4/18/05 2/2/05 2/2/05

88 501B-058.06720 HRF (12A) KSC TRDS Orbiter MDK to P/L OMRS,
File 2, Volume 2

L-6 10/31/05 10/31/05 10/31/05

89 501B-072.06720 HRF (12A) KSC TRDS Orbiter to Middeck TGHR
Table

L-4.5
(P,s,SS)

12/17/05 12/17/05 12/17/05

Group_1: 8C. KSC On Dock 10/31/05 12/1/05

2/2

2/2

2/2

2/2

2/2

2/2

2/2

4/12

2/2

2/2

2/2

2/2

2/2

4/12

3/3

2/2

11/11

2/2

2/2

10/31

12/17
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91 501B-062.06720 HRF (12A) H/W O/D @ JSC For Middeck Bench
Review

L-6 10/31/05 10/31/05 10/31/05

92 501B-070.06720 HRF (12A) P/L T/O (KSC) L-5 12/1/05 12/1/05 12/1/05

10/31

12/1

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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